

Windows and DOS Development  
August Status Report  
Phil Barrett

**Windows 286 & 386 Rel 2.1D**  
Release 2.1D development work was completed in August. The product was released to Manufacturing Sept 6. A 2.1D release of the 386/XT version of Win386 was not released since no bug fixes in 2.1D affected it.

**Windows Rel 3.0**  
Windows 3.0 moved into high gear in August. The Windows 3.0 product plan was completed and presented to SteveB and BillG for review. The basic plan was well received with one major addition — Protected-Mode Windows. Thanks to some midnight efforts by DavidW and BobGu, a demonstration system was available to prove the feasibility of PMW. This was very well received. More planning has been done and it appears that an end of July 1989 ship date is feasible.

A fair amount of progress was made in August. Drop shadows on menus and proportional system font are working. The keyboard driver reorganization was completed — this allows us more flexibility for supporting international keyboards. Windows 386 scheduler is working giving us the ability to boost the priority of the VM using the Keyboard providing for a much smoother response.

**Interface/Tools**  
The Windows 2.1 SDK beta release was made in August. This was mostly to gain feedback on the suitability of CVW for general use. The feedback was quite positive so the product was released to manufacturing and is now shipping to customers.

Planning for the 3.0 SDK began in August with the specification of the work areas that will be focused on. External suppliers of tools are also being examined. Whitewater Group and Ekron Systems are two.

**DOS**  
August saw the IBM release of DOS 4.0. August also saw the discovery by the press of DOS 4.0 bugs. Probably the biggest complaint is poor EMS support. This and several other problems have been corrected for the PC-DOS release. In addition, the maintenance release will have a reduction of the number of physical pages consumed by expanded memory usage. A Beta OEM release was made in August and the Packaged product release is planned for Sept. Progress on EMM386 was made in August with substantial progress made on both functionality and size. Plans are in place for a second round of improvements (most size) for the maintenance release.

August was a big month for DOS planning. Evaluation of the IBM Liteboat (4.1) specification occurred in August (and is ongoing). DOS plans were presented to BillG and we received the go-ahead to investigate Protected-Mode DOS. Initial planning started on a Retail Upgrade Package of DOS.

**Recruiting & Personnel**  
Four offers were accepted in August making it a top month for recruiting. We received accepts from Clark Cyr (Tools), Guther Zieher (GDV Drivers), Lalitha (Printer Drivers) and Srinan Rajagopalan (DOS). Thanks to Beth Davis and Susan Voelter for a top-notch job. The bad news, we are still 7 under our FY89 plan. We have also obtained a Waterloo Coop student and there is a possibility of a second. This will help out quite a bit. Current recruiting status:

Headcount Plan:	Offers Out:	Offers Rejected:	Current	FY89
Group			14	15
Windows 286			5	5
Windows 386			1	4
HPC			5	8
DOS			2	2
CD-ROM			1	1
Group			26	35

CONFIDENTIAL

10152375

ATTORNEYS ONLY

EXH 49 DATE 5/17/02  
WITNESS Barrett  
MARY W. MILLER

MS-PCA 1148405  
CONFIDENTIAL