


February 9, 1989

TO: BILL BECKHAM
CC: BPOS PIP MEETING MEMBERS
FROM: SUE NAGEOTTE *SN*
RE: TIGER ONE BETA REPORT #18

1. All active beta sites are reporting that the majority of Sev 3 and Sev 2 SPRs have been corrected the initial ER (distributed to the beta sites as Beta 3). Most beta sites are very pleased with the current status of the product, but are in agreement that there are a number of outstanding performance and functionality issues that should be addressed in Tiger 2.
2. Borland has provided no SPR input as yet, but several of the QA staff at Borland are working on Beta 3 at this time. The SPR on Borland Sprint is believed to be restricted to the French version of Sprint. Borland has been in direct contact with the EDC on this.
3. No new SPRs were submitted this week by Monterey.
4. A beta site survey will need to be sent to all beta sites along with a letter notifying them that testing has been completed. These have traditionally been sent out by the Product Marketing Manager. When cleared to do so by Greg Ewald, I will verbally notify all active beta sites that testing has been completed.
5. I have asked Legal to send Tiger 2 Beta Site Agreements to Bjorn Billing (Pan Am), Mark Fenne (New York State), Scot Gerardi (AT&T), Joannâ Lin (Borland), Derek Casanares (CCI), David Reed (Software Masters), Dave McCaffery (Ampro), David Chamberlin (Valued Systems), An Trish (Award) and Vale Beckley (Fusion International). Please let me know if any of you have other beta sites in mind who would dedicate the necessary amount of time and energy to testing Tiger 2. *debate*
6. I would like to thank Bill Beckham and Wayne Johnson for having provided me the opportunity to act as beta coordinator, and to all of those who helped me stay focussed and organized during this project.

*Tiger II should include Windows
Config. in BETA I*



PC008544

MS-CCP-MDL 5009679

Plaintiff's Exhibit

5027

Comes V. Microsoft

MS-CCPMDL 000005009679