

From mikemap Tue May 2 17:25:06 1989  
To: gregs  
Cc: jeffr  
Subject: Re: PM Word  
Date: Tue May 02 16:18:15 1989

Dont worry, the only reason we are doing mirrors is for you.  
Opus has to run good under PM. If there is some good fallout  
then the systems guys may get it after July 90 (that is a  
contract specification with Micrografx).

>From gregs Tue May 2 17:15:46 1989  
To: jeffr mikemap  
Subject: PM Word  
Date: Tue May 2 17:14:07 1989

This implies that the focus of the group working on Mirrors may  
be changed from porting Win Word to making Mirrors a systems  
product which will be included with PM 2.0. A decision to do the  
latter without first doing PM Word will be a big setback to the  
delivery of PM Word. Last I heard PM 2.0 was well over a year  
away since 1.2 is supposedly slipping a couple of months out  
>from July.

Mike, I assume you will be supporting the notion of using Win Word  
as a test bed and getting this done before they focus on making  
Mirrors part of PM.

>From kornelma Tue May 2 15:12:52 1989  
To: gregs  
Subject: Re: progress  
Date: Tue May 2 15:12:27 1989

>From scottlu Tue May 2 14:36:17 1989  
To: kornelma  
Cc: raor  
Subject: Re: progress  
Date: Tue May 02 14:29:41 1989

Yes, the current push (still in the works) is to make Mirrors a systems  
product, and ship it as a PM 2.0 feature which would run Windows 3.0  
binaries off the shelf. What this means is either 1> we code to binary  
compatibility immediately, or 2> we code to the Opus subset immediately, two  
different things. If we code to binary compatibility immediately, then we  
won't be courting the PM Opus schedule as closely as we previously  
anticipated, meaning PM Opus will ship when binary compatibility works and  
all the entry points Opus calls are complete.

Tomorrow there is a meeting between MikeMap and PaulMa and us to discuss  
this topic.

Scott

>From kornelma Tue May 2 13:54:04 1989  
To: raor scottlu  
Subject: progress  
Date: Tue May 2 13:52:12 1989

How is the mirrors work going? Have you made any discoveries which  
may impact the timing of the project, or anything else that could  
be of interest as far as PM word is concarned.  
Also, is there anything at this point that program management could  
do which would help you in your work?

Thanks,  
Kornel

Plaintiff's Exhibit

9513

Comes V. Microsoft

X 573087  
CONFIDENTIAL